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ESTIMATE RUN 07/23/2002

ESTIMATE SUMMARY 09:25:23

CONTID: C13379         ESTIMATE NO: 0006 PROG 1999

PCN: 13379-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 @ Wolf Creek PERCENT TIME:

PROJECT NO: BR 0362-023                   

US 36 @ Wolf Creek

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 07/23/2002 DATE TIME STARTED 02/11/2002

6810 N. BROADWAY, SUITE B DATE LET 01/17/2002 DATE WORK BEGAN

 DATE AWARDED 01/24/2002 DATE TIME STOPPED 07/03/2002

 DATE CONTRACT EXECUTED 02/08/2002 DATE ACCEPTED 07/03/2002

DENVER CO 80221     303/427-0868 DATE NOTICE TO PROCEED 02/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 824,750.80 PARTICIPATING $ $ 50,992.06

AWARD PROJECT AMT: 749,019.44 NON-PARTICIPATING 63.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -125.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

103.62

FIXED COMPLETION DATE

FIXED COMPLETION DATE

90.82%

75,705.30

51,055.06

51,055.06

50,929.87

$

$

$

$

745,631.50

3,414.00

749,045.50

0.00

749,045.50

-5,477.92

0.00

743,567.58

0.00

AMOUNT DUE 743,567.58 50,929.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,929.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

143.0 TIME ALLOW: 6/28/2002 ??:??:??

ORIG TIME ALLOW: 5/31/2002 ??:??:??
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PCN: 13379-BID    ESTIMATE RUN 07/23/2002

PROJECT: BR 0362-023                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 6.000

0.000

202-00090  
 

12.000

EACH

5.00000 30.006.000

0.00

0010 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,664.000

0.000

203-00060  
 

6,664.000

CY  

8.00000 53,312.006,664.000

0.00

0015 *BLADING 18.000

22.000

203-01500  
 

80.000

HOUR

75.00000 3,000.0040.000

1,650.00

0020 *DOZING 0.000

0.000

203-01550  
 

10.000

HOUR

105.00000 0.000.000

0.00

0025 *POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

145.00000 0.000.000

0.00

0030 *STRUCTURE EXCAVATION 20.000

0.000

206-00000  
 

20.000

CY  

4.00000 80.0020.000

0.00

0035 *STRUCTURE BACKFILL (CLASS 2) 0.000

20.000

206-00200  
 

20.000

CY  

2.00000 40.0020.000

40.00

0040 *TOPSOIL 0.000

727.000

207-00205  
 

727.000

CY  

4.00000 2,908.00727.000

2,908.00

0045 *STOCKPILE TOPSOIL 727.000

0.000

207-00210  
 

727.000

CY  

3.00000 2,181.00727.000

0.00

0050 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 28,160.000

0.000

209-00600  
 

28,160.000

GAL 

0.67000 18,867.2028,160.000

0.00

0055 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

0.000

EACH

175.00000 0.000.000

0.00
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PCN: 13379-BID    ESTIMATE RUN 07/23/2002

PROJECT: BR 0362-023                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 1.700

0.000

212-00006  
 

1.700

ACRE

740.00000 1,258.001.700

0.00

0065 *MULCHING (WEED FREE HAY) 1.700

0.000

213-00002  
 

1.700

ACRE

795.00000 1,351.501.700

0.00

0070 *MULCH TACKIFIER 195.000

0.000

213-00061  
 

195.000

LB  

5.50000 1,072.50195.000

0.00

0075 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500

0.000

250-00010  
 

1.000

L S 

2,100.00000 1,050.000.500

0.00

0080 *HEALTH AND SAFETY OFFICER 7.500

0.000

250-00110  
 

10.000

HOUR

85.00000 637.507.500

0.00

0085 *MATERIAL SAMPLING AND DELIVERY 2.000

0.000

250-00120  
 

3.380

EACH

77.00000 154.002.000

0.00

0090 *SOLID WASTE DISPOSAL 1.000

0.000

250-00210  
 

1.000

CY  

30.00000 30.001.000

0.00

0095 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

1.000

CY  

224.00000 0.000.000

0.00

0100 *AGGREGATE BASE COURSE (CLASS 6) 455.080

0.000

304-06000  
 

455.080

TON 

12.00000 5,460.96455.080

0.00

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 6.000

0.000

403-00720  
 

50.000

TON 

118.00000 708.006.000

0.00

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1,055.870

-159.370

403-33721  
 

1,055.870

TON 

46.50000 41,687.25896.500

-7,410.71
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PCN: 13379-BID    ESTIMATE RUN 07/23/2002

PROJECT: BR 0362-023                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

350.000

411-10255  
 

350.000

GAL 

1.60000 560.00350.000

560.00

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 225.000

0.000

606-00301  
 

225.000

LF  

13.00000 2,925.00225.000

0.00

0125 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

850.00000 3,400.004.000

0.00

0130 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,250.00000 5,000.004.000

0.00

0135 DELINEATOR (TYPE I) 15.000

0.000

612-00001  
 

20.000

EACH

17.00000 255.0015.000

0.00

0140 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

19.00000 0.000.000

0.00

0145 DELINEATOR (TYPE III) 8.000

0.000

612-00003  
 

8.000

EACH

21.00000 168.008.000

0.00

0150 SIGN PANEL (CLASS III) 6.000

-3.000

614-00013  
 

7.000

SF  

21.00000 63.003.000

-63.00

0155 STEEL SIGN POST (2 INCH ROUND) 17.000

0.000

614-01502  
 

20.000

LF  

11.00000 187.0017.000

0.00

0160 *36 INCH CULVERT PIPE 62.000

0.000

617-00036  
 

62.000

LF  

55.00000 3,410.0062.000

0.00

0165 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00
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PCN: 13379-BID    ESTIMATE RUN 07/23/2002

PROJECT: BR 0362-023                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

26,000.00000 26,000.001.000

0.00

0175 *THERMOPLASTIC PAVEMENT MARKING 982.000

0.000

627-00002  
 

1,350.000

SF  

5.00000 4,910.00982.000

0.00

0180 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

0.000

627-00011  
 

0.000

GAL 

55.00000 0.000.000

0.00

0185 *FLAGGING 71.500

0.000

630-00000  
 

71.500

HOUR

30.00000 2,145.0071.500

0.00

0190 *TRAFFIC CONTROL INSPECTION 96.000

17.000

630-00007  
 

113.000

DAY 

90.00000 10,170.00113.000

1,530.00

0195 *TRAFFIC CONTROL MANAGEMENT 4.000

0.000

630-00012  
 

4.000

DAY 

380.00000 1,520.004.000

0.00

0200 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.500

0.500

630-80336  
 

5.000

EACH

100.00000 500.005.000

50.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

1.000

630-80341  
 

10.000

EACH

50.00000 500.0010.000

50.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.800

1.200

630-80342  
 

12.000

EACH

50.00000 600.0012.000

60.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

50.00000 400.008.000

40.00

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.200

25.800

630-80344  
 

258.000

SF  

15.00000 3,870.00258.000

387.00
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PCN: 13379-BID    ESTIMATE RUN 07/23/2002

PROJECT: BR 0362-023                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 18.000

2.000

630-80360  
 

20.000

EACH

25.00000 500.0020.000

50.00

0230 *TRAFFIC CONE 18.000

2.000

630-80380  
 

100.000

EACH

10.00000 200.0020.000

20.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0245 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 REM OF ASPH MAT (SPECIAL) 0.000

1,667.000

202-00226  
 

1,667.000

SY  

5.00000 8,335.001,667.000

8,335.00

0500 ADDED ITEM (LUMP SUM)/ CMO #03 (CO#05) COMPENSABLE 
DELAY FOR TIME EXTENSION

0.000

0.000

900-00014  
 

1.000

L S 

19,698.70000 0.000.000

0.00

CAT 220,445.918,206.29292,262.08CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE F-19-M 

0255 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

12,500.00000 12,500.001.000

0.00

0260 *STRUCTURE EXCAVATION 580.000

0.000

206-00000  
 

580.000

CY  

4.00000 2,320.00580.000

0.00
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PCN: 13379-BID    ESTIMATE RUN 07/23/2002

PROJECT: BR 0362-023                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:23

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-19-M 

0265 *STRUCTURE BACKFILL (CLASS 1) 480.000

0.000

206-00100  
 

480.000

CY  

10.00000 4,800.00480.000

0.00

0270 *STRUCTURE BACKFILL (CLASS 2) 48.000

0.000

206-00200  
 

48.000

CY  

2.00000 96.0048.000

0.00

0275 *MECHANICAL REINFORCEMENT OF SOIL 480.000

0.000

206-00360  
 

480.000

CY  

22.75000 10,920.00480.000

0.00

0280 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000

182.180

403-33721  
 

182.180

TON 

46.50000 8,471.37182.180

8,471.37

0285 *DRILLED CAISSON (36 INCH) 401.000

0.000

503-00036  
 

401.000

LF  

85.00000 34,085.00401.000

0.00

0290 *RIPRAP (12 INCH) 82.000

0.000

506-00212  
 

82.000

CY  

54.00000 4,428.0082.000

0.00

0295 BRIDGE DRAIN (SPECIAL) 4.000

0.000

513-00690  
 

4.000

EACH

2,100.00000 8,400.004.000

0.00

0300 *WATERPROOFING (MEMBRANE) 1,113.000

0.000

515-00120  
 

1,113.000

SY  

8.00000 8,904.001,113.000

0.00

0305 *BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000

0.000

518-01004  
 

80.000

LF  

87.00000 6,960.0080.000

0.00

0310 CONCRETE CLASS D (BRIDGE) 440.460

0.040

601-03040  
 

442.000

CY  

265.00000 116,732.50440.500

10.60

0315 *REINFORCING STEEL 1,798.000

0.000

602-00000  
 

1,798.000

LB  

0.45000 809.101,798.000

0.00
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PCN: 13379-BID    ESTIMATE RUN 07/23/2002

PROJECT: BR 0362-023                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:23

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE F-19-M 

0320 *REINFORCING STEEL (EPOXY COATED) 83,988.400

-0.400

602-00020  
 

90,175.000

LB  

0.49000 41,154.1283,988.000

-0.20

0325 *BRIDGE RAIL TYPE 10 0.000

512.000

606-11000  
 

512.000

LF  

67.00000 34,304.00512.000

34,304.00

0330 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 255.000

0.000

613-01200  
 

255.000

LF  

7.50000 1,912.50255.000

0.00

0335 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 8,722.000

0.000

618-01992  
 

8,736.000

SF  

24.50000 213,689.008,722.000

0.00

CAT 510,485.5942,785.77514,257.72CURRENT AMT0300 $ $ $

CAT NO0386 BRIDGE REPAIR F-18-B 

0340 *STRUCTURE EXCAVATION 30.000

0.000

206-00000  
 

30.000

CY  

4.00000 120.0030.000

0.00

0345 *STRUCTURE BACKFILL (CLASS 2) 32.000

0.000

206-00200  
 

32.000

CY  

2.00000 64.0032.000

0.00

0350 CONCRETE CLASS D (BRIDGE) 9.000

0.000

601-03040  
 

9.000

CY  

265.00000 2,385.009.000

0.00

0355 *REINFORCING STEEL 600.000

0.000

602-00000  
 

600.000

LB  

0.45000 270.00600.000

0.00

0360 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000

0.000

606-00301  
 

25.000

LF  

13.00000 325.0025.000

0.00

0365 SIGN PANEL (CLASS III) 0.000

3.000

614-00013  
 

7.000

SF  

21.00000 63.003.000

63.00
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PCN: 13379-BID    ESTIMATE RUN 07/23/2002

PROJECT: BR 0362-023                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:23

CUMULATIVE
AMOUNT

CAT NO0386 BRIDGE REPAIR F-18-B 

0370 STEEL SIGN POST (2 INCH ROUND) 17.000

0.000

614-01502  
 

20.000

LF  

11.00000 187.0017.000

0.00

CAT 3,414.0063.003,531.00CURRENT AMT0386 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0375 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

4,800.00000 4,800.001.000

0.00

0380 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

9,300.00000 9,300.001.000

0.00

0385 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

0.00

CAT 14,700.000.0014,700.00CURRENT AMT0400 $ $ $

$ 749,045.5051,055.06$824,750.80$CURRENT AMTPROJECT TOTAL


